GOVERNMENT OF ANDHRA PRADESH

A B S T R A C T

Water Resources Department - EPC Turnkey System – Formation of Flood banks on Nagavali River from Right Margin Sunki (V) of Vangara (M) to Hythanagaram (V) of Srikakulam (M) and left margin from Naguru (V) of Veeraghattam (M) to Kallepalli (V) of Srikakulam (M) including Srikakulam town limits in Srikakulam District – Proposals for release of arrears due to price adjustment for labour, machinery and other materials – Orders – Issued.

WATER RESOURCES (PROJECTS.I A2) DEPARTMENT

G.O.MS.No. 12 **Dated: 10-02-2017**

Read the following:

1. G.O.Ms.No.22, Water Resources (Reforms) Department, dated 23-02-2015.
2. From the Chief Engineer, North Coast, Visakhapatnam, Lr. No.CE/NC/VSP/ DEE1/AEE.13/NCFB (N)/Vol.6 185 Govt., dated.02.12.2016.

***

ORDER:

In the reference 2nd read above, the Chief Engineer, North Coast has submitted that the work "Formation of Flood banks on Nagavali River Package No.II i.e., from Right Margin Sunki (V) of Vangara (M) to Hythanagaram (V) of Srikakulam (M) and left margin from Naguru (V) of Veeraghattam (M) to Kallepalli (V) of Srikakulam (M) including Srikakulam town limits in Srikakulam District" was entrusted to M/s Gayatri Projects Ltd., Hyderabad under EPC Turnkey System vide Agreement dated.19.06.2007.

2. The Chief Engineer, North Coast has further submitted that the agency has submitted proposal for arrears of Price adjustment through the Superintending Engineer, Irrigation Circle, Bobbili, the arrear amount of Rs.1,23,26,132/- arrived towards Price variation for labour, machinery and other materials for the actual quantities of work executed for the period beyond 01.04.2013 to 28.02.2015 based on the above approved percentage factors. The proposals for payment of arrear amounts of Rs.1,23,26,132/- due to price variation as recommended by the Superintending Engineer are recommended and placed before State Level Standing Committee and IBM Committee.

3. The State Level Standing Committee and IBM Committee after detailed discussions has recommended to the Government for according approval for payment of arrears of Rs.1,23,26,132/- for Price adjustment on labour, machinery and other material components for Package No.II of Nagavali Flood banks for the work done from 4/2013 to 02/2015. The Chief Engineer, North Coast, Visakhapatnam is further directed to make payment of arrears as per the procedure given in G.O. Ms. No.22, I&CAD (Reforms) Dept., Dt.23.02.2015 after getting approval from the Government.

4. Government after careful consideration hereby accord permission for payment of arrears of Rs.1,23,26,132/- (Rupees One crore twenty three lakhs twenty six thousand one hundred and thirty two only) for Price adjustment on labour, machinery and other material components for Package No.II of Nagavali Flood banks for the work done from 4/2013 to 02/2015 as per the provisions of G.O. Ms. No.22, Water Resources (Reforms) Dept., Dt.23.02.2015, duly ensuring that no excess payment is made.

PTO

5. The Chief Engineer, North Coast, Visakhapatnam shall take necessary action accordingly.

6. This order issues with the concurrence of Finance (FMU-WR II) Deptt., vide their U.O.No.48022/496/FMU-WR.II/2016, Dt.11-01-2017.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

SHASHI BHUSHAN KUMAR
SECRETARY TO GOVERNMENT

To
The Chief Engineer, North Coast, Visakhapatnam
Copy to:
The Accountant General, A.P, Hyderabad.
The Pay & Accounts Office, Ibrahimpatnam, Vijayawada.
The Director of Works & Accounts, Vijayawada.
The Finance (FMU-WR II) Deptt.
P.S to Minister (WRD)
P.S to Secretary (WRD)
SF/SCs.

//FORWARDED::BY ORDER//

SECTION OFFICER